SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:04PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 367 Const Calendar Day: 651 Date: 21-Jun-2011 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12PM 50 - 60 4PM 50 - 60
Precipitation Condition Clear

Working Day If no, explain:

Di ary: Dispute
General Comments

[]

Clear and mild

*Arrived at the CCO 140 mockup site to take the cylinders to the water bath on Yerba Buena Island. Once
loaded in the truck | noticed that the top layer of the pour from yesterday still had not set fully and that |
could push my finger into the top layer. Prior to placing the cylinders in the water | took the lid off of one
and noticed that the top layer had still not set here either. | called Eric Blue at ABF and told him that the
forms could not be stripped yet because the concrete had obviously not set up yet. He agreed not to strip
the forms today, but tomorrow he would.

*Took phone to Sprint for repair

1100 Coordination meeting

+1330 Post-Arrival inspection of CB17 and OBG Lift 12W.

*1500 Seismic Joint meeting.

Accrued 1 hour of overtime covering hosting the Seismic Joint meeting and documenting the days
activities.
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